1

2

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

AN ORDINANCE approving Change Order 3 No. 1 (Final) for Res. 441-87, Fairfax Buell Storm Sewer, with Weitzel Construction Company, Inc., 4 in connection with the Board of 5 Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 (Final) for Res. 441-87, Fairfax Buell Storm Sewer, with Weitzel Construction Company, Inc., in connection with the Board of Public Works and Safety, for:

> this Change Order and Final is necessary to adjust final contract price to match quantities used on project;

involving a net increase of Fifteen Thousand Three Hundred Ninety-Two and 13/100 Dollars (\$15,392.13), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

> Mare. 3. Councilmember

APPROVED AS TO FORM AND LEGALITY

Bruce O. Boxberger, City Attorney

31

32

Read th	e first time	e in full an	d on motion by	Ker	de .
seconded by	whit	, and	duly adopted,	read the	second time
by title and ref Plan Commission	erred to the	e Committee	It I have	ours 1	and the City
due legal notice	, at the Cou	incil Chambe	ers, City-Count	y Building	, Fort Wayne,
Indiana, on		the	, at	o'cloc	_day of
	0	, 19	-, at	0 0100	6 / //
DATE:	12-8-	8/	CANDDA E VE	NUEDY CIT	Y CLERK
	0		SANDRA E. KE	Deputy	CLERR
		e in full an	nd on motion by	(B)	edd,
seconded by passage. PASSED	(LOST)	by the foll	_, and duly adlowing vote:	opted,/pic	iced on its
passage. Insons					
	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8			1	
BRADBURY					
BURNS					
EISBART				2	
GiaQUINTA	-			-	
HENRY					
REDD					
SCHMIDT		A			
STIER	~	. —			
TALARICO					
DATE:	12-22-0	F7.		, f. Ler	
			SANDRA E. KE	NNEDY, CI	IY CLERK
			mon Council of		of Fort
Wayne, Indiana,	as (ANNEXAT	ION) (APPI	ROPRIATION) (GENERAL	225 B
(SPECIAL) (ZON					
on the 2	2 ne	day of	blecent	ev	, 19 17,
, 1	ATTEST!	,	(SEAL)	000	
Sandra	f. Lennes	dy	Mark &	1/: X	1.1
			PRESIDING OF	TELCEP	unla
SANDRA E. KENNEI					Tudiono
on the 23			of the City of		
at the hour of	11:00	o'c.	lock /	M., E.S.T	1
				, E. Ke	
			SANDRA E. KE	10	
			s Bulday of		
19 87, at the	he hour of _	1:20	o'clock	.м.,	E.S.T.
			Curk	Sas Te	
			WIN MOSES .	TR MAYOR	

CHANGE ORDER

Proje	ect No.	. 1 (Final) Fairfax Buell Storm Sewer		Resolution No. 441-87 Board Order No. 27-87 Date: October 20, 1987		
To:	Carlotte Land	Construction Co., Inc.				
10.		(Contractor)				
Gent!	lemen:					
	are hereby ifications:	requested to comply with the fo	ollowing changes fi	com the contrac	ct plans and	
Item		Description of Change		Change in Co	ontract Price	
No.	Quantity	Description	Unit Price	Decrease	Increase	
		3				
			Total Decrease	34,471.71		
			Total Increase		49,863.84	
		Net (Decorease) (Increase)	Contract Price		15,392.13	
The ti	Original Current New Cont ime provided work shal	is hereby (added ntract price shall be adjusted Contract Price Contract Price Adjusted by Prevent Price including this Changed d for completion in the contract calendar days due to unchanged contract and all provisions of	as follows: ious Change Order e Order t for this project this Change Order furthermore, this o	\$\frac{288,22}{\$\frac{288,22}{\$\frac{303,61}{\$}}\$\$ is (unchanged). The date follocument shall	5.00 5.00 7.13 1) (Mercased) or completion become an	
	mended by:	1 0/11.1	Chief Engineer			
Accept	ted by:	May B Wetl	Contractor			
Approv	ved by:	ar JAS	City Engineer		18-87	
lpprov	ved by	Lyelu K. Wills	wner			
Attact	ed by:	Helen (), XI paken	well clark	Date /2	-2-87	

ATTACHMENT TO CHANGE ORDER

tem	Quantity	Description of Change		Change in Cont	
No.		Description	Unit Price	Decrease	Increase
1	56 L.F.	36" RCP Class III	44.00	2,464.00	
3	22 L.F.	27" RCP Class III	31.70	697.40	
4	11 L.F.	21" RCP Class III	30.95		340.
7	20 L.F.	15" RCP Class III	23.00	460.00	
8	68 L.F.	12" RCP Class IV	22.25	1,513.00	
11	1 EA.	Manhole Type I-A	220.00		920.
12	1 EA.	Manhole Type I-C	700.00	700.00	
18	1242.73 SY	6" Concrete Pavement Inc. "J" Bolt	24.00		29,825
19	775 S.Y.	8" Deep Strength Asphalt	20.00	15,500.00	
20	12.67 S.Y.	7" Concrete Alley	24.50	310.41	
21	42.7 S.Y.	5' Concrete Walk	17.25		736
22	110.0 S.Y.	Concrete Wingwalk	18.00	1,980.00	
23	118 S.Y.	Asphalt Parking Lot	22.50	2,655.00	
24	24.8 S.Y.	Concrete Drive	20.00		496
26	455.0 L.F.	Concrete Curb	11.00		5,005
27	96 S.Y.	Pavement Removal	6.20	595.20	
29	915.35 S.Y	. Special Backfill	13.70		12,540
			Total Decrease		
			Total Increase		
	Net (Decre	ase) (Increase)	Contract Price		

ATTACHMENT TO CHANGE ORDER

em	Quantity	Description of Change		Change in Contract Price		
em o.	unant It y	Description	Unit Price	Decrease	Increase	
30	329.2 S.Y.	2" Seed Mulch Fertilizer in Topsoil	1.00	329.20		
2	25 EA.	Tree Replacement	150.00	3,750.00		
5	105 TN	Asphalt Surface	33.50	3,517.50		
			01 01 01			
				/		
_						
			1 2			
1			Tabal Danisas	34,471.71		
			Total Decrease Total Increase		49,863.84	
			Contract Price		15,392.13	

	DEOLEC	T AND THE	TETCATTON	I FOR C	HANCE		
	REQUES	T AND JUST	I I F I CAI I UN	TUKC	HANGE		
Necessity for	change: Adj	just final	contract	price	to match	quantitie	es used
on project.							
					-		
	¢ -						
	change alter	size of th	ne project	?	Yes	No_	<u>X</u>
		size of th	ne project	?	Yes	No_	X
f yes, expla	in					No	X
f yes, expla						No	X
Affect on ope	in					No_	X
Affect on ope	in					No	X
Affect on ope	in					No	X
Affect on ope	in					No_	X
Affect on ope	in					No_	X
Affect on ope	in					No_	X
Affect on ope	in					No_	X
Affect on ope	in					No_	X
Affect on ope	in					No_	X
affect on ope	in					No	X

Change Order No. ____1

Resolution No. 441-87

Admn. Appr.
TITLE OF ORDINANCE Change Order #1 (Final) for Res. 441-87, Fairfax Buell Storm Sewer
DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety
SYNOPSIS OF ORDINANCE Change Order #1, Res. 441-87, Fairfax Buell Storm
Sewer is necessary to adjust final contract price to match
quantities used on project. Weitzel Construction Company, Inc.
is the Contractor.
1-87-12-11
EFFECT OF PASSAGE To facilitate completion of project
EFFECT OF NON-PASSAGE
MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of \$15,392.13
ASSIGNED TO COMMITTEE

REPORT OF THE COMMIT	TEE ON CITY UTILITIES
WE, YOUR COMMITTEE ON CITY UT	
REFERRED AN (ORDINANCE) (RESOLUT	TO WHOM W
No. 1 (Final) for Res. 441-87, Fa	airfax Buell Storm Sewer, with
Wietzel Construction Company, Inc.,	
of Public Works and Safety of the C	
EAVE TO REPORT BACK TO THE COMMON CORESOLUTIONSX YES	OUNCIL THAT SAID (ORDINANCE) NO
CHARLES B. R. CHAIRMAN	EDD
PAUL M. BURNS VICE CHAIRMAN	
THOMAS C. HEN	NRY
BEN A. EISBAR	RT
Samuelf Talarico SAMUEL J. TAL	ARICO
NCURRED IN 12-22-87	SANDRA E. KENNEDY